‘ / City of Evansville
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05/27/08

Progress Report for Week of 05/19 - 05/23

-2 of 3 remaining 4’ Sanitary Manholes were removed and replaced.

-Water main trench from Sta. 36 +00 to Sta. 41 +00 was excavated and crushed rock
placed.

-Contractor removed existing asphalt along Water St. where sanitary sewer installation is to
take place.

-54.5 LF (of 200 LF) of 21" Sanitary Sewer main was installed along Water St.

-12 LF of 4” SCH 40 sanitary sewer later was installed along Water St.

Preliminary Schedule for Next Week:

-Continue and finish all sanitary sewer main work along Water Street
-Start 10” water installation( 190 ft) along Water Street

Remaining Work for Contract:

-Sanitary Sewer replacement along Water Street. (145.5 ft. of 200 ft.)
-190 LF of new 10” water main replacement along Water Street
-Remove and replace 1 sanitary sewer manhole.

-Force-main installation along north portion of project

-Valve vault installation along north portion of project

-Pave within water main trench.

Any questions or comments regarding progress report or upcoming schedule, please contact me
at (608) 628-2791. '
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